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June 7, 2022 Program Management Montgomery



SUMMARY OF CONSTRUCTION PROJECTS

MONTGOMERY COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012258" Ouachita Trail Shelter Project (RTP-15) (S) Enhancement Completed Jul. 2016 Jan. 2019 - $18,294 - $36,588
012329 Glenwood — Hwy. 227 (S) 70 6 Resurfacing Completed May. 2019  Jun. 2020 3.34 $1,113,286  18.14 $6,032,225
Addt'l Rte.-Sec.: Garland 70-8; Hot Spring 70-7; Pike 70-5
012335" Foot Trail Shelter Modifications (RTP-18) (S) Enhancement Completed Oct. 2019  Mar. 2021 - $5,250 - $26,250
012361 Statewide UTBWC Impvts. (2020) (S) 270 3 Safety Improvements Under Construction  Nov. 2020  Jun. 2022 0.68 $196,473  31.98 $9,240,000
Addt'l Rte.-Sec.: Various
012408" Districts 4, 8 & 9 Bridge Preservation (2022) (S) 270 4 Bridge Rehabilitation Scheduled Jun. 2022 - <$1 M - $5-$10 M
Addt'l Rte.-Sec.: Various
012427" Districts 4, 8 & 9 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction  May. 2022 34.32 $218,682 312.35 $1,990,253
Addt'l Rte.-Sec.: Various
080215 Little Sugar Loaf Creek Str. & Apprs. (S) 182 4 Structure & Approaches Programmed - <$1M - <$1M
080216 Scott Co. Line — Mt. Ida (Dr. Strs.) (S) 270 3 Structure & Approaches Programmed - <$1M - <$1 M
080310 Hwy. 270 Realignment (Blowout Mountain) (S) 270 3 Reconstruction Completed Jan. 2011 Jul. 2012 0.91 $4,706,240 0.91 $4,706,240
080334" Lake Ouachita Vista Trail (Phase III) (S) Enhancement Completed Dec. 2008 Jul. 2014 - $37,731 - $37,731
080378 Lick Creek Str. & Apprs. (Norman) (S) 8 2 Structure & Approaches Completed Jan. 2013 Aug. 2014 0.29 $2,770,218 0.29 $2,770,218
080379 Ouachita River Str. & Apprs. (S) 27 7  Structure & Approaches Completed Oct. 2013  Feb. 2016 0.83 $7,379,879 0.83 $7,379,879
080458 Norman — East (Overlay) (S) 8 2 Resurfacing Programmed 4.36 <$1 M 4.36 <$1M
080469 Mill Creek — North (Overlay) (S) 27 7 Resurfacing Completed Jul. 2012 Oct. 2012 416 $1,123,757 416 $1,123,757
080503 Collier & Smith Creeks Strs. & Apprs. (S) 8 2 Structure & Approaches Programmed 0.70 $3-$5M 0.70 $3-¢5M
080504 Deer Creek Str. & Apprs. (S) 27 7  Structure & Approaches Completed Feb. 2020  Sep. 2021 0.40 $3,804,446 0.40 $3,804,446
080512 Polk Co. Line — Franklin Creek (Overlay) (S) 88 3 Resurfacing Completed Mar. 2016 Oct. 2016 5.06 $719,255 5.06 $719,255
080543 Black Springs — Caddo Gap (Sel. Sec.) (S) 8 2 Resurfacing Completed Jun. 2018  Sep. 2018 6.67 $1,924,840 6.67 $1,924,840
080551 Silver — Garland Co. Line (S) 270 4 Bridge Rehabilitation Completed Apr. 2018  Jun. 2018 4.41 $1,665,152 441 $1,665,152
Resurfacing
080637" District 8 Sealing Program (2020) (S) 240 1  Sealing Programmed 15.30 <$1M 69.21 $1-$3 M
Addt'l Rte.-Sec.: Various
080646 Polk Co. Line — Caddo River (S) 8 2 Resurfacing Scheduled 2023 6.27 $3-$5M 6.27 $3-$5M
A60007" District 6 Resurfacing Program (2021) (S) 182 4  Resurfacing Programmed 1.85 <$1M 4936 <$1M
Addt'l Rte.-Sec.: Various
A80010" District 8 Resurfacing Program (2021) (S) 298 1 Resurfacing Programmed 7.60 <$1M 9336 <$1 M

Addt'l Rte.-Sec.: Various

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

MONTGOMERY COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
A80012 Mount Ida — Garland Co. Line (Sel. Secs.) (S) 270 4 Resurfacing Under Construction Feb. 2022 Late 2022 9.38 $4,593,280 9.38 $4,593,280
A80020" District 8 Resurfacing Program (2023) (S) 188 1 Resurfacing Programmed 8.12 <$1M 9740 $1-$3M
Addt'l Rte.-Sec.: Various
BR4906° Mazarn Creek Str. & Apprs. (S) CR Structure & Approaches Completed Oct. 2015  Aug. 2017 0.42 $1,185,078 0.42 $1,185,078
C49001" Norman Overlay (Sel. Secs.) (S) CS Resurfacing Completed Aug. 2016 Nov. 2016 1.80 $255,859 1.80 $255,859
C49002" Mount Ida Overlay (Sel. Secs.) (S) CS Resurfacing Completed Feb. 2017  Apr. 2017 1.50 $245,461 1.50 $245,461
C49003" Norman Overlay & Surfacing (S) Cs Resurfacing Programmed 1.56 - 1.56 -
C49004" Oden Overlay (S) Cs Resurfacing Completed Jan. 2021 Jul. 2021 1.64 $267,958 1.64 $267,958
C76069" Glenwood & Norman Overlay & Surf. (S) CS Resurfacing Programmed 1.56 - 3.35 -
Addt'l Rte.-Sec.: Pike CS
FA4902" Hewing & Lick Creeks Strs. & Apprs. (S) CR Structure & Approaches Completed Feb. 2012  Apr. 2013 0.19 $896,783 0.19 $896,783
SA4931" Hwy. 5-Co. Rd. 34 (Surfacing) (S) CR Resurfacing Completed Jul. 2012 Sep. 2012 1.00 $83,623 1.00 $83,623
SA4932" Montgomery County Reseal No. 15 (S) CR Sealing Completed Jun. 2012 Aug. 2012 7.20 $155,489 7.20 $155,489
SA4933" Montgomery County Reseal No. 16 (S) CR Sealing Completed Jun. 2014 Aug. 2014 7.85 $188,566 7.85 $188,566
SA4934" Co. Rd. 26 Surfacing (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2015  Aug. 2015 2.00 $154,118 2.00 $154,118
SA4935" Co. Rd. 5 Surfacing (Sel. Sec.) (S) CR Resurfacing Completed Jul. 2015 Oct. 2015 1.93 $181,850 1.93 $181,850
SA4936° Montgomery County Reseal No. 17 (S) CR Sealing Completed Aug. 2016  Sep. 2016 6.06 $159,295 6.06 $159,295
SA4937" Hwy. 27 - East (Overlay) (S) CR Resurfacing Completed May. 2017  Nov. 2017 2.58 $312,747 2.58 $312,747
SA4938" Hwy. 8 - Co. Rd. 96 (Reseal) (S) CR Sealing Completed May. 2017  Aug. 2017 411 $137,169 411 $137,169
SA4940° Montgomery County Overlay No.2 (S) CR Resurfacing Completed Jun. 2019 Aug. 2019 3.73 $572,622 3.73 $572,622
SA4941" Montgomery County Overlay No. 3 (S) CR Resurfacing Completed Jun. 2021  Oct. 2021 2.56 $521,176 2.56 $521,176
Totals For All Projects In Montgomery County 121.29 $39,062,424

* Job not shown on county map.
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